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STEP 9  
TOOLKIT
Create an Implementation Strategy

What will this Toolkit help you do? 

•	 Think through implementation considerations, such as whether some 

infrastructure needs depend on another, and major steps that need to be 

undertaken before a specific project can be initiated

•	 Develop an Implementation Strategy that is clear and detailed enough that staff 

and Council understand what needs to be acted on and when

•	 Get ready to move on to implementing the infrastructure plan (see Part 4 of 

the Guide)

What Tool is in this Toolkit?

•	 Implementation Strategy Tables

When should you use this Toolkit?

•	 If the community is in the process of developing a Comprehensive Community 

Plan (CCP), use this Toolkit as you complete Planning Step 7 in the CCP 

Handbook (see pages 38-39 of the CCP Handbook).

•	 If the community is going through another planning process, use this Toolkit 

once you have identified and prioritized infrastructure needs for the community 

in Step 8.
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TIPS:

•	 The information documented using the tools in the Step 8 Toolkit will 

help you use this Toolkit.

•	 Use this Toolkit to help prepare Council’s Strategic Plan, annual 

Departmental Work Plans, a Capital Plan, annual budgets, and the 

community’s First Nations Infrastructure Investment Plan (FNIIP).

STEP 9 TOOLKIT: CREATE AN  
IMPLEMENTATION STRATEGY

STEP 9  
TOOLKIT



134  INFRASTRUCTURE PLANNING GUIDE 
AND TOOLKIT

IMPLEMENTATION STRATEGY TABLES

To develop an implementation strategy for the high-priority infrastructure needs, refer 

to the priorities you identified in Step 8 and work through the following questions:

•	 Do any infrastructure needs depend on others?

•	 Are any high-priority infrastructure needs “shovel-ready”—can they be 

implemented right away with existing resources?

•	 Does funding need to be secured first?

•	 Does the community have the capacity to implement the need on its own or will 

additional resources be required?

•	 Are there any studies or plans that need to be prepared in relation to needed 

infrastructure projects?

•	 What can reasonably be done in the next 5 years?

•	 What will be achieved 5 to 10 years from now?

•	 What will be achieved between 10 and 20 years from now?

Once you have considered these questions, fill in the tables below to document the 

Implementation Strategy. 

 
SHORT-TERM IMPLEMENTATION

These needs will be acted upon within the next 5 years. Each of these projects 

should have a completed Infrastructure Needs Scoping Sheet. They should also  

inform Council’s Strategic Plan and annual Departmental Work Plans.

Copy the information for “Description”, “Life Cycle Costs”, “Next Steps”, “Champion”, 

and “Timing” directly from the Infrastructure Needs Scoping Sheets. Review the 

community’s First Nations Infrastructure Investment Plan (FNIIP) and Council’s 

Strategic Plan to determine if the infrastructure need is included in these documents.  

STEP 9   
TOOLKIT
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PROJECT NAME PRIORITY RANK

Example:

Blue Creek Soccer Field

3

MEDIUM-TERM AND LONG-TERM IMPLEMENTATION

Include the remainder of the projects from Step 8 here. Priorities may change over 

the years as circumstances change, so it’s good practice to keep these projects 

on the radar. This also helps demonstrate to the community where these projects 

fall in order of importance.

STEP 9   
TOOLKIT




